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FEDERAL ENERGY REGULATORY COMMISSION
WASHINGTON, D.C. 20426

OFFICE OF ENERGY PROJECTS In Reply Refer To:
OEP/DG2E/Gas Branch 3
Mountain Valley Pipeline LLC
CP16-10-000

August 10, 2018

Matthew Eggerding, Counsel

Mountain Valley Pipeline LLC

625 Liberty Ave., Suite 1700

Pittsburgh, PA 15222

Re: Partial Approval of the Temporary Stabilization Plan

Dear Mr. Eggerding:

Staff has reviewed Mountain Valley Pipeline LLC’s (Mountain Valley) August 8,
2018 Temporary Stabilization Plan, filed in response to the August 3, 2018 Notification
of Stop Work Order. As indicated in your plan, the shutdown presents challenges for

stabilization and restoration, and we agree that there are some clear advantages to

allowing some limited construction activities to proceed to prevent potential safety and

environmental impacts.

Mountain Valley is approved to implement the stabilization measures as indicated
in Attachment 1. Any measures discussed within the Temporary Stabilization Plan that
are not identified in the attachment as “approved” cannot be implemented at this time.
Commission staff will continue to evaluate unapproved measures and will be requesting
additional information from Mountain Valley during that review. Mountain Valley must

also seek concurrence from appropriate agencies, such as the Bureau of Land

Management, the Forest Service, or the Army Corps of Engineers, for any measures that

Mountain Valley proposes on federal lands.

Sincerely,

Terry L. Turpin
Director
Office of Energy Projects

Enclosure



Attachment 1

Stage of Approval
Plan Section Construction Action Status
Short Term Stabilization Plan: Tree Felled, . . .
Not Felled Continue to monitor and inspect per Yes
Cleared and Graded Only WVDEP and VADEQ requirements.
Short Term Stabilization Plan: Tree Felled, ) _ )
Tree Felled Only Continue to monitor and inspect per Yes
Cleared and Graded Only WVDEP and VADEQ requirements.
Trees Felled/ROW
Short Term Stabilization Plan: Tree Felled, Cleared and/or Graded | Temporary stabilization in accordance Ves
Cleared and Graded Only No Pipe Strung/Not | with the approved WVDEP and VADEP
Trenched Erosion and Sediment Control Plans.
Inspection/Maintenance Activities N/A N/A Yes
Stabilization Activities N/A N/A Yes
Stabilize the trench by installing /
maintaining trench breakers or trench
plugs. Monitor daily, continue to
dewater open excavations / trenches to
Short Term Stabilization Plan: Pipe Strung, avoid saturation and potential for
Trench Open Only . . i Yes
Welded and Trenched cave-in / slip. Backfill any open trench
that poses a safety concern. Secure all
remaining open trench with orange
safety fencing.
Lower in, backfill, restore to final grade,
Short Term Stabilization Plan: Pipe Strung, Pipe Strung / Welded, if appropriate, and permanently Ves

Welded and Trenched

Trench Open

stabilize per approved WVDEP or
VADEQ plans.
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Short Term Stabilization Plan:

Welded and Trenched

Pipe Strung,

Pipe Strung / Welded,
Not Trenched

In non-steep slope areas Mountain
Valley will stabilize the pipe as
appropriate. Mountain Valley will use
seed and mulch to temporarily stabilize
the ROW per the WVDEP and VADEQ
requirements.

Pending

Short Term Stabilization Plan:

Welded and Trenched

Pipe Strung,

Pipe Strung / Welded,
Not Trenched

In steep slope areas, trenching,
lowering in, backfilling, restoring to
final grade, if appropriate, and
permanently stabilizing ROW.

Pending

Short Term Stabilization Plan:

Welded and Trenched

Pipe Strung,

Pipe Strung / Not
Welded, Trench Open

Weld, lower in, backfill, restore to final
grade, if appropriate, and permanently
seed per approved WVDEP or VADEQ
plans.

Yes

Short Term Stabilization Plan:

Welded and Trenched

Pipe Strung,

Pipe Strung / Not
Welded, Not Trenched

In non-steep slope areas Mountain
Valley will stabilize the pipe as
appropriate. Mountain Valley will use
seed and mulch to temporarily stabilize
the ROW per the WVDEP and VADEQ
requirements.

Yes

Short Term Stabilization Plan:

Welded and Trenched

Pipe Strung,

Pipe Strung / Not
Welded, Not Trenched

In steep slope areas, trenching,
lowering in, backfilling, restoring to
final grade, if appropriate, and
permanently stabilizing the ROW.

Pending

Short Term Stabilization Plan:

Welded and Trenched

Pipe Strung,

Pipe Installed /
Backfilled

Restore to final grade, if appropriate,
and permanently seed per approved
WVDEP or VADEQ plans.

Yes

Short Term Stabilization Plan:

Welded and Trenched

Pipe Strung,

Pigg River HDD

Fully complete the HDD by finishing
reaming and pull back operations.
Temporarily seed and mulch adjacent
temporary workspace areas.

Yes
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Short Term Stabilization Plan: Pipe Strung,

Blue Ridge Parkway

In consultation with National Park
Service, install grouting around the
bored pipe under the Blue Ridge
Parkway, back fill the open trench,
rough grade, temporarily seed and
mulch, monitor and maintain the
temporary ECDs, assure that the cattle

Welded and Trenched have access to‘the existing spring and Pending
the work area is fenced off, repair and
stabilize the private road on the south
side of the Blue Ridge Parkway, and
remove all equipment and pipe that is
stacked from National Park Service
property.
Short Term Stabilization Plan: Pipe Strung, Jefferson National All work stopped Pending
Welded and Trenched Forest
Immediate actions are necessary toztemporarily stabilize the facilities and their associated work areas - Yes
In non-steep slope areas, trenching,
Longer Term Stabilization Plan: Pipeline Pipe Strung/Welded, lowering in, backfilling, restoring to pending
ROW and Facilities Not Trenched final grade and permanently stabilizing
the ROW.
e T . In non-steep slope areas, trenching,
Longer Term Stabilization Plan: Pipeline Pipe Strung/Not welding, lowering in, backfilling, pending

ROW and Facilities

Welded, Not Trenched

restoring to final grade and
permanently stabilizing the ROW.
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Longer Term Stabilization Plan: Compressor
Station and Interconnects

N/A

Install security fencing at the
Compressor Station and Interconnect
sites.

-Complete any work in open
excavations, including welding, coating,
x-ray of pipe, finishing concrete pours
already prepared and backfilling as
appropriate (already in ditch).
-Protect any installed anchor bolts from
the elements.

-Preserve, protect and maintain all
equipment per best practices /
manufacturer’s
recommendations at all Compressor
Station and Interconnect Facilities.

Yes

Specific Areas of Sensitive Environmental
Concern

N/A

N/A

Yes
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Longer Term Stabilization Plan: Compressor
Station and Interconnects

N/A

- Complete MLV-9 installation at Harris
—this is currently ready for final coating
test and backfill. It would be beneficial
to complete to protect the pipe and
leave one less open excavation to
monitor and dewater.
-Complete MLV-19 installation at
Stallworth — this work is currently in
progress. It would be beneficial to
complete to protect the pipe and leave
one less open excavation to monitor
and
dewater.

-Complete compressor foundation #4 at
Bradshaw - Currently an open
excavation that can’t be backfilled due
to forms, exposed rebar, bolts, etc.
-Compressor building walls at Harris -
Currently an open excavation that can’t
be backfilled due to forms, exposed
rebar, bolts, etc.

-Complete 42” header piping that is
already in the ditch at all facilities -
Currently exposed pipe, open
excavations.

Yes
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